Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name: SPRINT PCS
For period: Oct-02
Prepared by: Ned Awad
Request Proj./ Request | Project./
PSAP Date Actual SP:IT:i?JL Date Actual ::Iist?olrlr Deglt‘;ﬁ;ent
Phase | Phase | * Phase Il | Phase Il *
Chesapeake (County) 06/99 Sep-00 NCAS - SCC  03/28/01 12/03/02 Handset Implemented
Chesterfield (County) 06/99 Jun-00 NCAS - SCC| 02/08/01 01/09/03 Handset Implemented
Hampton (City) 06/99 %?;//%2 NC,ESA-S’SCC 03/21/01 12/09/02 Handset Implemented
Hanover (County) 11/00 Sep-01 Handset Implemented
Henrico (County) 06/99 Jun-00 NCAS - SCC 11/30/02 Handset Implemented
Newport News (City) 03/00 %%//%2 NC,ESA-S’SCC 03/27/01 12/17/02 Handset Implemented
Norfolk (County) 06/99 %?;//%2 NC,ESA-S’SCC 04/01/01 12/09/02 Handset Implemented
Portsmouth (City) 06/99 %?;//%2 NC,ESA-S’SCC 03/20/01 12/18/02 Handset Implemented
Powhatan (County) 06/99 Jul-00 NCAS - SCC Handset Implemented
Richmond (City) 06/99 Jul-00 NCAS - SCC 01/07/03 Handset Implemented
Suffolk (County) 06/99 %?;//%2 NC,ESA-S’SCC 03/26/01 12/02/02 Handset Implemented
Virginia Beach (City) 06/99 (())?1//(())? NC,ESA-S’SCC 03/13/01 12/16/02 Handset Implemented
York (County) 06/99 %?é//%% NCA?SA-S’SCC 03/14/01 11/26/02 Handset Implemented
James City (County) 11/00 Jan-02 NCAS 04/04/01 12/12/02 Handset Implemented
Williamsburg (City) 12/00 Jan-02 NCAS Handset Implemented
Alexandria (City) 04/99 Jun-02 NCAS 08/06/02 02/11/03 Handset Implemented
Arlington (County) 04/99 Jun-02 NCAS 07/18/02 02/11/03 Handset Implemented
Emporia (City) 09/01 Jun-02 NCAS 07/03/02 Handset Implemented
Fredericksburg (City) 11/99 Jun-02 NCAS 07/18/02 Implemented
Isle of Wright (County) 10/01 Apr-02 NCAS Handset Implemented
Louisa (County) 11/99 Oct-02 NCAS 08/30/02 Implemented
Loudon (County) 04/99 Jul-02 NCAS 08/15/02 02/11/03 Handset Implemented
New Kent (County) 09/01 Oct-02 NCAS 10/08/02 Handset Implemented
Petersburg (City) 10/01 Sep-02 NCAS 08/20/02 Handset Implemented
Prince William (County) 04/99 Oct-02 NCAS 10/03/02 02/11/03 Handset Implemented
Prince George 01/02 Sep-02 08/22/02 Handset Implemented
Spotsylvania (County) 11/99 Aug-02 NCAS 07/25/02 Handset Implemented
Warren city 10/01 Jun-02 NCAS 08/18/02 Handset Implemented
Winchester (City) 10/01 Jun-02 NCAS 08/08/02 01/21/03 Handset Implemented
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Hopewell (City) 07/01 Jun-02 08/15/02 Handset Implemented
Stafford (County) 07/01 Jun-02 08/08/02 Handset Implemented
Warrenton-Fauquier (County) 07/00 Aug-02 08/06/02 Handset Implemented
Fairfax (County) 04/99 Nov-02 NCAS 11/28/02 02/11/03 Handset New Cell data requested/
Charles City (County) 10/01 D NCAS 11/28/02 Handset PSAP not ready
Culpepper (County) 11/99 Dec-02 NCAS 12/30/02 01/02/03 Handset New Cell data requested/
Dinwiddie (County) 10/01 D NCAS 01/17/02 Handset PSAP not ready
Surry 10/01 D NCAS 10/02/02 Handset psap not ready
Sussex County 01/02 D 10/02/02 Handset PSAP not ready
Nottoway 02/02 D NCAS Handset psap not ready until 2003
Colonial Height 03/02 Dec-02 NCAS 12/30/02 Handset Waiting on Trunks to be installed
Farmville 02/02 Dec-02 NCAS Handset Waiting on Trunks to be installed
Gloucester (County) 10/01 Jan-03 NCAS 01/17/03 Handset Waiting on Trunks to be installed
Goochland (County) 03/02 Dec-02 NCAS 01/28/03 Waiting on Trunks to be installed
Southampton 10/01 D NCAS 12/16/02 Handset PSAP not Ready
Amelia 04/02 Jan-03 NCAS Wating for Call Routing / Net Recs to order trunks.
Brunswick 04/02 Jan-03 NCAS Wating for Call Routing / Net Recs to order trunks.
Greenville 03/02 Feb-03 NCAS 01/26/03 Handset Wating for Call Routing / Net Recs to order trunks.
Sprint PCS Market
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